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WORK SCOPE
• Characterize, visually inspect, sample, package and 

dispose of low-level radioactive, hazardous and mixed 
waste inventories

• Provide sitewide support for waste planning and off-site
shipping

• Emphasize waste minimization, recycling or reuse 
wherever practical

STATUS
• Project – 99 percent complete
• Shipped 6.4 million cubic feet of low-level waste to the 

Nevada Test Site  - 100 percent complete
• Shipped 163,912 gallons of low-level mixed waste off site 

for incineration - 93 percent complete
• Shipped 20,892 cubic feet of low-level mixed waste off site 

for treatment - 78 percent complete
• Transferred 591,660 cubic feet of low-level waste to WPRAP

- 99 percent complete
• Transferred 792,510 cubic feet of low-level waste to OSDF 

- 100 percent complete
• Dispositioned all containerized waste from the Plant 1 Pad
• Approximately 1,310 containers remaining

2006 STRATEGY
• Safely closeout the project

PROJECT COMPLETION - 2004

WORK SCOPE
• Characterize, visually inspect, sample, package and 

dispose of low-level radioactive, hazardous and mixed 
waste inventories

• Provide sitewide support for waste planning and off-site
shipping

• Emphasize waste minimization, recycling or reuse 
wherever practical

STATUS
• Project – 99 percent complete
• Shipped 6.4 million cubic feet of low-level waste to the 

Nevada Test Site  - 100 percent complete
• Shipped 163,912 gallons of low-level mixed waste off site 

for incineration - 93 percent complete
• Shipped 20,892 cubic feet of low-level mixed waste off site 

for treatment - 78 percent complete
• Transferred 591,660 cubic feet of low-level waste to WPRAP

- 99 percent complete
• Transferred 792,510 cubic feet of low-level waste to OSDF 

- 100 percent complete
• Dispositioned all containerized waste from the Plant 1 Pad
• Approximately 1,310 containers remaining

2006 STRATEGY
• Safely closeout the project

PROJECT COMPLETION - 2004

WASTE MANAGEMENT
PROJECT

WASTE MANAGEMENT
PROJECT

Photo # 7980-D38


